SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 355 Const Calendar Day: 535 Date: 21-Nov-2013 Thursda)

y y _ _ rsaay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Drizzle in the morning, clear, windy afternoon

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping. Oversee painting of 12" .
DIP elbow. Misch MEP paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 7.00 0.00 0.00 7.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 7.00 0.00 0.00 7.00 D
Plumber/Pipefitter FOR TOM COLOMBO 7.00 0.00 0.00 7.00 D
Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —
The FWS crew, including Josh Johnson, spent most of the shift finishing the installation of the 4" CA
expansion loop at PP 126, EB side.
The crew arrived at Pier 7 at 0600, and begin mobilizing to the bridge at 0630. They were at PP 126, EB
bridge, at approxiately 0700.
| arrived at PP 126 at 1230. The crew had finished the work, and already put way the welding equipment
and leads. They were in the process of cleaning the area around the work. They left PP 126 at 1245, and
were back at Pier 7 at 1300. Equipement was unloaded and stowed by 1315.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 1.00 0.00 0.00 1.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 1.00 0.00 0.00 1.00 D
Plumber/Pipefitter FOR TOM COLOMBO 1.00 0.00 0.00 1.00 D
Di ary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 355  Date: 21-Nov-2013 Thursday
Booster Pump 1% 0-000-000.129 B
After returning from the bridge, the crew spent the rest of the shift preparing to work on connecting the
booster pump on 11/22/2013.
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter INM ENRIQUE GONZALEZ 100 000 000  1.00 ]
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 —

Enrique Gonzalez spent approximately one hour applying the first top coat of Carboxine 2000 on a 12" DIP
elbow to be incorporated into the work.

He used an Atlas Copco X185 air compressor to power his spray gun.
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